**PROJECT MONITORING REPORT TEMPLATE FOR CBMS**

**NAME OF CBM:** ANAS YAHYA  
**EMAIL:** anaxyahya@gmail.com  
**STATE AND L.G.A VISITED:** BIRNIN GWARI LGA, KADUNA STATE  
**DATE OF VISIT:** 23rd March 2018

<table>
<thead>
<tr>
<th><strong>PROJECT TITLE</strong></th>
<th>CONSTRUCTION OF A BLOCK OF 2 CLASSROOMS AT KUTEMESHE AND SHIKA IN B/GWARIGIWA LGAs KADUNA STATE</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>BUDGET AMOUNT</strong></td>
<td>Not stated</td>
</tr>
<tr>
<td><strong>CONTRACT AMOUNT</strong></td>
<td>#6,755,000.00</td>
</tr>
<tr>
<td><strong>LOCATION</strong></td>
<td>SHIKA IN B/GWARIGIWA LGAs KADUNA STATE</td>
</tr>
<tr>
<td><strong>NAME OF CONTRACTOR</strong></td>
<td>ALL WORKS COMMERCIAL COMPANY LTD</td>
</tr>
<tr>
<td><strong>IS THERE A SIGNPOST?</strong></td>
<td>No</td>
</tr>
<tr>
<td><strong>DURATION OF PROJECT (check on the signpost, if available)</strong></td>
<td>Not Available</td>
</tr>
</tbody>
</table>
| **IMPLEMENTING AGENCY**  
(check on the signpost, if available) | Universal Basic Education Commission (UBEC) |
<table>
<thead>
<tr>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>PROJECT IMPLEMENTATION STATUS</strong></td>
<td><strong>Not Started At All</strong></td>
</tr>
<tr>
<td></td>
<td>Yes</td>
</tr>
<tr>
<td><strong>EXTENT OF IMPLEMENTATION/WORK</strong></td>
<td>None. Work is yet to commence as at the time of the visit.</td>
</tr>
<tr>
<td><strong>DONE SO FAR (DESCRIBE)</strong></td>
<td></td>
</tr>
<tr>
<td><strong>SHOULD THEY HAVE GONE FOR</strong></td>
<td>Not Applicable</td>
</tr>
<tr>
<td><strong>CONSTRUCTION AS AGAINST RENOVATION?</strong></td>
<td></td>
</tr>
<tr>
<td><strong>IS THE PROJECT IN A STRATEGIC AREA?</strong></td>
<td>Yes</td>
</tr>
<tr>
<td><strong>HOW QUICK CAN ONE LOCATE IT?</strong></td>
<td>The project could not be found.</td>
</tr>
<tr>
<td><strong>WHAT IS THE IMPACT OF THE PROJECT</strong></td>
<td><strong>PRINCIPAL</strong></td>
</tr>
<tr>
<td><strong>IN THE COMMUNITY?</strong></td>
<td></td>
</tr>
<tr>
<td>STUDENT</td>
<td></td>
</tr>
<tr>
<td>---</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>COMMUNITY DWELLERS</th>
</tr>
</thead>
</table>

| ANY INSTITUTIONAL BOTTLENECK AFFECTING IMPLEMENTATION OF PROJECT | No |

<table>
<thead>
<tr>
<th>GENERAL REMARKS/OTHER OBSERVATIONS</th>
</tr>
</thead>
</table>

The principal expressing his dissatisfaction, stated that they were not aware neither were they consulted before a project was awarded in the school.

“We could help government (UBEC) monitor the projects ourselves” “if information about the contractor is given to us, we can contact him and put on pressure on them to come and implement the project”, he added. He said the importance of the project cannot be over emphasized.

The security man at the school stated instead of adding more classrooms, the government should look at a possibility of providing a perimeter fence for the school to improve security.
CLEARLY LABELLED
PHOTOGRAPHS/DOCUMENTS/ AUDIO/
VIDEOS ATTACHED

Pic – *Existing blocks of classrooms*
Pic 2 – *Existing blocks of classrooms*

Pic 3 – *Existing blocks of classrooms*
Pic 4 – *Existing blocks of classrooms*